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1.  Originator 
 
Joan H. Schessler 

2.  Log Date: 
      
05/20/03 

3.  CCR #: 
   
03-0361 

4. Rev: 
    

— 

5.  Tel: 
 
301.925.0426 

6. Rm #:  
 
2080C 

7. Dept. 
 
SE 

8. CCR Title: Update VDB L3 Comprehensive Rept with Aura and BLM Verifications 
 
9. Originator Signature/Date 
  
Joan J. Schessler     /s/     05/20/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 6/2/03  
 

13.  Office Manager Signature/Date 
 
Evelyn N. Nakamura     /s/     05/20/03 

14.  Category of Change:  
VDB 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
A number of L3 requirements were not closed at EOC because Aura support had not been completely delivered.  With Verification of 
tickets RH_ZZ_02, DPREP Attitude Processing for Aura, and RH_XT_01, Modify Aura Orbit DPREP Software, those requirements are 
now satisfied.  
Ticket  KS_XT_01, XRP Conversion to ClearCase -  BLM, has been verified since EOC.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Add five approved RVARs to the VDB RVAR table per sheet 2. Update the L3 Comprehensive Status report per the attached redline.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The L3 Comprehensive Report  will not be available to provide requirements status at RRR. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     05/28/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0361        Rev: —  Originator:  Joan H. Schessler  
 
Telephone: 301.925.0426         Office:  SE 
 
Title of Change:  Update VDB L3 Comprehensive Rept with Aura and BLM Verifications 
 
 
Add the following RVARs to the VDB RVAR table: 
167A    DADS0175   approved 
306A....DADS0150   approved 
307A    EOSD1600   approved 
308A    EOSD1605   approved 
309A    DADS0800   approved 
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